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Projects Completed and Under Construction

February 2020 through August 2020

• Completed Projects: Twenty-five projects have been completed since February 2020. These projects
include 19 Transportation Priorities Plan (TPP) projects.  To date, 100 TPP projects have been completed.

o Chain Bridge Road/Wasp Lane pedestrian intersection improvements TPP No. 692 (Dranesville)
o Chesterbrook Road Walkway from Chesterford Way to Maddux Lane TPP No. 305 (Dranesville)
o Dolley Madison Boulevard Walkway (DCBPA) from Great Falls Street to McLean Metrorail Station

(Dranesville, Providence)
o Georgetown Pike/Route 123 Walkway multi-purpose trail on Georgetown Pike from Route 123 to

Colonial Farm Road and Potomac School Road TPP No. 31 (Dranesville)
o Glade Drive Walkway from Colts Neck Road to Freetown Drive TPP No. 127 (Hunter Mill)
o Herndon Metrorail Station Parking Garage Silver Line Phase II Metrorail Garage on Sunrise Valley Drive

TPP No. 20039 (Hunter Mill)
o Innovation Avenue/Rock Hill Road Walkway (HMSAMS) from Innovation Avenue to Innovation Metro

Station TPP No. 190.11 (Dranesville)
o Innovation Center Metrorail Station Parking Garage parking structure and transit center TPP No.

20038 (Dranesville)
o International Drive/Tysons Boulevard (TMSAMS) pedestrian intersection improvements (Providence)
o Jones Branch Connector from Route 123 to Jones Branch Drive TPP No. 269 (Providence)
o Kirby Road Walkway from Birch Road to Ivy Hill Drive TPP No. 143 (Dranesville)
o Kirby Road Walkway from Ivy Hill Drive to Corliss Court TPP No. 142 (Dranesville)
o Lee Chapel Road Walkway from Britford Drive to Burke Lake Road TPP No. 144 (Springfield)
o Little River Turnpike Walkway from Columbia Road to Mayhunt Court TPP No. 235 (Mason)
o Old Courthouse Road Sidewalk (SRTS) from Creek Crossing Road to Country Club Drive TPP No. 307

(Hunter Mill)
o Pohick Road/Southrun Road pedestrian intersection improvements TPP No. 336 (Mount Vernon)
o Route 1 Sidewalk (RHPTI) from Virginia Lodge to Huntington Avenue (Mount Vernon)
o Route 50 Trail from West Ox Road to Fair Ridge Drive TPP No. 357 (Springfield)
o Seminary Road Walkway from Magnolia Lane to Colfax Avenue TPP No. 169 (Mason)
o Sunrise Valley Drive Sidewalk (RMAG) from Glade Drive to Reston Parkway south side TPP No. 189.05

(Hunter Mill)
o Sunrise Valley Drive Walkway (DCBPA) from Soapstone Drive to South Lakes Road south side (Hunter

Mill)
o Sunrise Valley Drive Walkway (DCBPA) from Soapstone Drive to South Lakes Drive north side (Hunter

Mill)
o Sunset Hills Road/Town Center Parkway (RMAG) pedestrian intersection improvements (Hunter Mill)
o Telegraph Road Walkway from Rose Hill Drive to Pike Road TPP No. 180.01 (Lee)
o West Ox Road Trail from Ox Hill Road to Route 50 TPP No. 356 (Sully)

• Projects in Construction: 21 projects are currently under construction.  This includes 16 TPP projects.
o Braddock Road/Roberts Road northbound right turn lane on Roberts Road TPP No. 317 (Braddock)
o Compton Road Trail under I-66 bridge (Sully)
o Dulles Rail Phase 2 from Wiehle-Reston East Metrorail Station to Ashburn Station (Route 772) in

Loudoun County (Dranesville, Hunter Mill)
o Fleet Drive Walkway from Yadkin Court to Franconia Road east side TPP No. 119 (Lee)
o Great Falls Street Walkway from I-66 Bridge to North West Street TPP No. 202 (Dranesville)
o Innovation Center to Arrowbrook (HMSAMS) trail from the Arrowbrook Development to Sunrise Valley

Drive TPP No. 190.06 (Dranesville)
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o Interstate 66 Inside the Beltway eastbound widening from Route 7 to Fairfax Drive (Dranesville)
o Interstate 66 Outside the Beltway Express lanes from Haymarket to I-495, TPP No. 3 (Braddock, Hunter

Mill, Providence, Springfield, Sully)
o Jefferson Manor Improvements Phase IIIA Albemarle Drive in Jefferson Manor TPP No. 220 (Lee)
o Monroe Street Northern Segment (HMSAMS) from Fox Mill Road to Sunrise Valley Drive (Hunter Mill)
o North West Street Walkway from Great Falls Street to Brilyn Place north side TPP No. 350 (Dranesville)
o Quander Road Walkway from West Potomac High School to Quander Elementary School TPP No. 165

(Mount Vernon)
o Route 7 Widening from Jarrett Valley Drive to Reston Avenue TPP No. 271 (Dranesville, Hunter Mill)
o Route 123/Jermantown Road roadway and pedestrian intersection improvements (Providence)
o Route 123 over Leesburg Pike bridge rehabilitation (Hunter Mill, Providence)
o Route 28 Widening from Prince William County Line to Route 29 TPP No. 62 (Springfield, Sully)
o Scotts Run Walkway (TMSAMS) from Magarity Road to Colshire Meadow Drive (Providence)
o Silverbrook Road/Southrun Road add eastbound left turn lane on Silverbrook Road at Southrun Road

TPP No. 326 (Mount Vernon)
o Stonecroft Boulevard Widening from Conference Center Drive to Westfields Boulevard (Sully)
o Tysons Wayfinding Signage (TMSAMS) bicycle wayfinding signage in the Tysons area (Dranesville,

Providence)
o Wakefield Chapel Road Bike Lanes from Pulley Court to NVCC Campus TPP No. 343 (Braddock)
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Abbreviations

ADA = Americans with Disabilities Act

BMP = “Best Management Practices” Stormwater
Management Facility

BRT = Bus Rapid Transit

CIM = Community Information Meeting

COG = Council of Governments

CTB = Commonwealth Transportation Board

CPTED = Capital Projects and Traffic Engineering
Division, Department of Transportation

DCBPA = Dulles Corridor Bicycle and Pedestrian Access

DHR = Virginia Department of Historic Resources

DPD = Department of Planning and Development

DPWES = Department of Public Works and
Environmental Services

DRPT = Department of Rail and Public Transportation

DTR = Dulles Toll Road

DVP = Dominion Virginia Power

EB = Eastbound

EIS = Environmental Impact Statement

ES = Elementary School

FCDOT = Fairfax County Department of
Transportation

FCPA = Fairfax County Park Authority

FCPS = Fairfax County Public Schools

FHWA = Federal Highway Administration

FMD = Facilities Management Department

FY = Fiscal Year

HMSAMS = Herndon Metrorail Stations Access
Management Study

HS = High School

IJR = Interchange Justification Report

IMR = Interchange Modification Report

LAD = Land Acquisition Division, Department of Public
Works and Environmental Services

LDS = Land Development Services Department

LF = Linear Feet

LUP = Virginia Department of Transportation Land
Use
Permit

MOA = Memorandum of Agreement

MOU = Memorandum of Understanding

MSMD = Maintenance and Stormwater Management
Division, Department of Public Works and
Environmental Services

MUTCD = Manual on Uniform Traffic Control Devices

MWAA = Metropolitan Washington Airports Authority

N/A = Not Available or Not Applicable

NB = Northbound

NEPA = National Environmental Policy Act

NTP = Notice to Proceed

NVCC = Northern Virginia Community College

NVTA = Northern Virginia Transportation Authority

NVTC = Northern Virginia Transportation Commission

PCE = environmental Programmatic Categorical
Exclusion

PFI = Preliminary Field Inspection

PIM = Public Information Meeting

PPTA = Public-Private Transportation Act

RFP = Request for Proposals

RFQ = Request for Qualifications

RHPTI = Richmond Highway Public Transportation
Initiative

RMAG = Reston Metrorail Access Group

ROW = Right-of-Way

RT7PI = Route 7 Pedestrian Initiative

RT50PI = Route 50 Pedestrian Initiative

SB = Southbound

STPD = Site Analysis and Transportation Planning
Division, Department of Transportation

SUP = Shared-Use Path

SWM = Stormwater Management

TBD = To Be Determined

TDD = Transportation Design Division, Department of
Transportation

TMP = Traffic Management Plan

TMSAMS = Tysons Metrorail Station Access
Management Study

TPP = County Transportation Priorities Plan (six-year
funding plan)

UDCD = Utilities Design and Construction Division,
Department of Public Works and Environmental
Services

VDOT = Virginia Department of Transportation

VPDES = Virginia Pollutant Discharge Elimination
System

VRE = Virginia Railway Express

VSMP = Virginia Stormwater Management Program

WB = Westbound

WMATA = Washington Metropolitan Area Transit
Authority
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Project Status Report Key

Program Identifiers

DCBPA = Dulles Corridor Bicycle and Pedestrian Access

HMSAMS = Herndon Metrorail Stations Access
Management Study

RHPTI = Richmond Highway Public Transportation
Initiative

RMAG = Reston Metrorail Access Group

RT50PI = Route 50 Pedestrian Initiative

SRTS = Safe Routes to School

TMSAMS = Tysons Metrorail Station Access
Management Study

Season Convention

Winter = January through March

Spring = April through June

Summer = July through September

Fall = October through December

Status

Bid Ad

Cancelled

Complete

Construction*

Design

Design-Build

On Going

On Hold

Project Initiation

Land Acquisition

Study

Utility Relocation

*Construction phase begins when design and land

acquisition are complete, and may include pre-

advertisement activities, bid advertisement, and

contract award.

Funding Source

ARRA = American Recovery & Reinvestment Act of 2009

C & I = Commercial and Industrial Property Tax for

Transportation

CMAQ = Congestion Mitigation & Air Quality

DAR = Defense Access Road

DOD = Department of Defense

FTA = Federal Transit Administration

HB2 = State funding provided by Commonwealth

Transportation Board after 7/1/16 (Smart Scale

FY2018 and beyond)

HSIP = Highway Safety Improvement Program (formerly

HES)

JARC = Job Access Reverse Commute

NVTD Bonds = Northern Virginia Transportation

District Bonds

NVTA = Northern Virginia Transportation Authority

local and/or regional funds

OEA = Office of Economic Adjustment

Primary = Primary 6-Year Program

RSTP = Regional Surface Transportation Program

Secondary = Secondary 6-Year Program

SGR = State of Good Repair



Project Status and Details Funding and Schedule

Design286

Project Type: Primary Road

Project Manager: Alexandrow, Nikolai

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000045

Other Project No: UPC 111725

$ 88M $ 88M NVTA Local, Smart Scale
Funding

District(s): Braddock, Springfield

Public hearing meeting occurred in December 2019. Design approval granted by the Board in May 2020. IJR completed July 2020. Field inspection
plans submitted to VDOT July 2020.

Scope:

Replace at-grade intersection at
Fairfax County Parkway and Popes
Head Road with grade-separated
interchange including access to
future Shirley Gate Road extension

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeFairfax County Parkway Widening
Phase I - Popes Head Road Interchange

Dec-22

Dec-20 Jun-22

Dec-20 Jun-22

Dec-22 Dec-24

Aug-16Design

Land
Acquisition

Utility
Relocation

Construction
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 1

Design286

Project Type: Primary Road

Project Manager: Alexandrow, Nikolai

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000104

Other Project No: UPC 107937

$ 99.4M $ 99.4M NVTA Local, Smart Scale

District(s): Braddock, Springfield

Public hearing meeting occurred in December 2019. Design approval granted by the Board in May 2020. IJR completed July 2020. Field inspection
plans submitted to VDOT July 2020.

Scope:

Widen Fairfax County Parkway from
4 to 6 lanes from Route 29 to
Nomes Court including bicycle and
pedestrian facility improvements

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeFairfax County Parkway Widening
Phase II - Route 29 to Nomes Court

Dec-23

Dec-21 Jun-23

Dec-21 Jun-23

Dec-23 Dec-25

Jun-16Design

Land
Acquisition

Utility
Relocation

Construction
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 51

Design286

Project Type: Primary Road

Project Manager: Alexandrow, Nikolai

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000105

Other Project No: UPC 107937

$ 98.4M $ 0M NVTA Local, Smart Scale

District(s): Braddock, Springfield

Preliminary engineering being completed with Phases I and II. Public hearing meeting occurred in December 2019. Design approval granted by
the Board in May 2020. IJR completed July 2020. Schedule for Phase III to be determined as additional funding becomes available. Applied for
state Smart Scale funding in August 2020.

Scope:

Widen Fairfax County Parkway from
4 to 6 lanes from Nomes Court to
Route 123 including bicycle and
pedestrian facility improvements

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeFairfax County Parkway Widening
Phase III - Nomes Court to Route 123

TBD

TBD TBD

TBD TBD

TBD TBD

Jun-16Design

Land
Acquisition

Utility
Relocation

Construction

S 
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 51

Braddock District Project Report for August 2020



Project Status and Details Funding and Schedule

On-Hold

Project Type: Bicycle/Pedestrian

Project Manager: Wynands, Nicole

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 5G25-063-007

Other Project No:

$ .18M $ .18M C & I

District(s): Braddock

Roads to be evaluated include Government Center Parkway (Random Hills Road to Fairfax City), Post Forest Drive (West Ox Road to Government
Center Parkway), Legato Road (Post Forest Drive to Route 29), and Ridge Top Road (Random Hills Road to Route 29). Each street is evaluated as
it is identified for repaving by VDOT. Bike lanes on Post Forest and Ridge Top Road were implemented in 2018 through VDOT repaving. Both
roads received road diets. Government Center Parkway and Legato Road will be evaluated when they are identified by VDOT for repaving.

Scope:

Improve bicycling in the Fairfax
Government Center Area by
retrofitting roadways using
road/lane diets

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeGovernment Center Area Bicycle
Demonstration Project

TBD

NA NA

NA NA

TBD TBD

Apr-14Design

Land
Acquisition

Utility
Relocation

Construction
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 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 129

Design-Build66

Project Type: Interstate

Project Manager: Xiong, Yuqing

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000015

Other Project No: UPC 110741, 110496, 108491

$ 3218M $ 3218M Federal, State, Private

District(s): Braddock, Hunter Mill,
Providence, Springfield, Sully

Extensive bridge construction and replacement, as well as road widening, is ongoing along the corridor. County has been coordinating outreach
for project updates with the project team. Vaden Drive bridge is closed for replacement until October 2020. The ramp from I-66 EB to Route 28
NB opened in July 2020 ahead of schedule. Noise wall construction is ongoing along all three segments. Off corridor SUPs were designed for
multiple segments. County has been working with project team and VDOT Location and Design to finalize scopes and fund these segments.

Scope:

Two express and three general
purpose lanes in each direction,
including bus rapid service, parallel
trail, and safety, operational, and
interchange improvements

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeI-66 from I-495 Capital Beltway to
University Boulevard in Gainesville

Oct-19

TBD

Dec-20

TBD

Dec-20

Apr-18

Apr-18

Nov-17 Dec-22

Jul-14Design

Land
Acquisition

Utility
Relocation

Construction
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 d
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e

Phase Start Date End Date

Program:

TPP No: 3

Design-Build7969

Project Type: Secondary Road

Project Manager: Xiong, Yuqing

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000108

Other Project No: UPC 112780

$ 3.8M $ 3.8M I-66 Concession Fee

District(s): Braddock, Springfield

This project has been included in the scope as part of the I-66 Outside the Beltway project. It will be constructed concurrently with the proposed
access ramps to the I-66 express lanes at Monument Drive. The change order for this project has been finalized and issued to FAM Construction.
Construction on the ramps will begin in spring 2021.

Scope:

Add a sidewalk on the west side of
the existing Monument Drive bridge
over I-66 with a signalized crosswalk
at the new express lanes ramps to
and from the west

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeMonument Drive Bridge - Pedestrian
Improvements

Aug-20

TBD TBD

TBD TBD

May-21 Dec-22

Sep-18Design

Land
Acquisition

Utility
Relocation

Construction

S 
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

Braddock District Project Report for August 2020



Project Status and Details Funding and Schedule

Design6751

Project Type: Transit

Project Manager: Luo, Caijun

Lead Agency: Capital Facilities, DPWES

FC Project No: DOT-000092

Other Project No: TF-000044-002; UPC 112817

$ 43.4M $ 38.5M I-66 Concession Fee

District(s): Braddock

Construction documents in progress. Value engineering (VE) recommendations approved 4/28/20. VE report and design plans submitted to VDOT
6/10/20. County leadership agreed during a 6/22/20 meeting to include solar panels for net zero energy, as well as a green roof on top deck of
garage. Zoning application was resubmitted in July. For sustainability, the Parksmart certification is being analyzed. No land acquisition or utility
relocations are necessary before construction. Additional time required to coordinate final architectural design and finalize zoning application.

Scope:

Approximately 820 space parking
garage and transit center including
carpool, bicycle, and pedestrian
facilities

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeMonument Drive Commuter Parking
Garage and Transit Center

Mar-21

Mar-21

Dec-21

Jun-23

Oct-23

NA NA

NA NA

Apr-19Design

Land
Acquisition

Utility
Relocation

Construction
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 e

 d
 u
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e

Phase Start Date End Date

Program:

TPP No: 20032

Design

Project Type: Bicycle/Pedestrian

Project Manager: Steinhilber, Will

Lead Agency: Fairfax County Park Authority

FC Project No: DOT-000116

Other Project No:

$ .81M $ .81M

District(s): Braddock

Board approved project funding agreement 12/3/19. Consultant's proposal was approved and NTP was sent July 2020. Awaiting updated
schedule, cost estimate, and preliminary Field Inspection plans.

Scope:

Repave existing trail and construct

new trail to provide direct access

through Random Hills Park from

I-66/Route 50 interchange to

crosswalk on Random Hills Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRandom Hills Park Trail

Feb-21

NA NA

TBD TBD

Jan-21 Aug-21

Jun-20Design

Land
Acquisition

Utility
Relocation

Construction

S 
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

Design7230

Project Type: Bicycle/Pedestrian

Project Manager: Steinhilber, Will

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000117

Other Project No: UPC 117083

$ 4.88M $ 0M CMAQ, RSTP

District(s): Braddock, Springfield

Project funding agreement complete. Survey underway. County has requested VDOT consider phasing the project to advance portion of the
project. VDOT will consider advancing portion of the project, but no decision is likely until after a PIM is held. Scoping meeting held 7/6/20.

Scope:

Construct 10-foot SUP on Random

Hills Drive from Monument Drive to

Post Forest Drive and a 10-foot SUP

on Post Forest Drive from Random

Hills Road to West Ox Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRandom Hills Road and Post Forest
Drive Bicycle and Pedestrian Facility

Improvements

Apr-22

Apr-23 TBD

Apr-23 TBD

Oct-24 Dec-25

NADesign

Land
Acquisition

Utility
Relocation

Construction

S 
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

Braddock District Project Report for August 2020



Project Status and Details Funding and Schedule

Design638

Project Type: Transit

Project Manager: Fasceski, Jeff

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-055-000

Other Project No:

$ 2M $ 2M C & I

District(s): Braddock, Springfield

Retaining wall redesigned due to encroachment upon Dominion setbacks to transmission tower. Allowance request for revised retaining wall
design approved 2/7/20. Revision to avoid utility pole relocation on county property approved by Dominion. Test hole initiated 4/24/20 for
potential utility conflict. Coordinating with Cox and Dominion regarding guy-wire relocations. Pre-final design distributed to review agencies
8/11/20. LDS submission expected September 2020. Dominion parking lot lighting installations to be performed during project construction.

Scope:

Surface parking lot expansion

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRolling Road VRE Parking Expansion

Jun-21

Sep-20

Dec-20

Mar-21

Jun-21

TBD TBD

Dec-21 Sep-22

Aug-18Design

Land
Acquisition

Utility
Relocation

Construction

S 
c 

h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 358

Utility Relocation638

Project Type: Bicycle/Pedestrian

Project Manager: Marsh, Dennis

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 5G25-060-036

Other Project No:

$ 2.5M $ 2.5M 2014 Bonds

District(s): Braddock

LAD completed 4/23/20. Final design submitted for review 4/28/20. Comments received 5/19/20 and returned 6/1/20. Draft construction
package sent to UDCD on 5/22/20 to prepare bid documents. TMP plans approved 6/9/20. Final VDOT approval received 6/24/20. VDOT LUP
submitted 7/22/20 and received 8/21/20. Utility relocations nearly complete. Cox relocations in progress. Washington Gas relocation complete.

Scope:

Construct approximately 125 LF of
8-foot concrete sidewalk along
northbound side of Rolling Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRolling Road Walkway from Roxbury
Avenue to Tuttle Road

Aug-20

Jul-20

Apr-20

Aug-19

Jun-20

Apr-20

Feb-20

Oct-20

Sep-20 Aug-21

Feb-16Design

Land
Acquisition

Utility
Relocation

Construction

S 
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 167

Land Acquisition638

Project Type: Secondary Road

Project Manager: Stevens, Daniel

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000091

Other Project No: UPC 109814

$ 5.746M $ 5.746M Secondary, NVTA Regional

District(s): Braddock, Springfield

Dual left turn lanes and dedicated right turn lane will be provided on NB Rolling Road. Design Public Hearing held 2/27/18. Board endorsed public
hearing plans 7/31/18. NTP for ROW acquisition issued 7/29/19. Land rights for 6 of 7 properties have been acquired. Remaining parcel awaiting
approval due to counteroffer. Acquisition of final parcel does not impact utility relocation completion date. Schedule adjusted due to additional
time required to finalize ROW package and to address comments on final design plans.

Scope:

Improvements to the Old Keene Mill
Road and Rolling Road intersection

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRolling Road Widening Phase I - Old
Keene Mill Road Intersection

Improvements

Jun-19

Aug-20

Oct-20

Jul-21

Nov-21

Aug-20

Oct-20

Mar-20

Sep-20

Jul-19

Dec-19

Feb-16Design

Land
Acquisition

Utility
Relocation

Construction

S 
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 58

Braddock District Project Report for August 2020



Project Status and Details Funding and Schedule

Design236

Project Type: Primary Road

Project Manager: Holt, Vanessa

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000111

Other Project No:

$ .4M $ .4M State

District(s): Braddock, Mason

Conceptual design complete. VDOT is funding, designing, and constructing in-house. VDOT Location and Design Division received authorization to
begin design in December 2019. VDOT anticipates completing design in fall 2020. Full project schedule to be determined once design is complete.

Scope:

Construct concrete island within
existing ROW of NB Guinea Road
approach, including ADA ramps and
pedestrian signal, revised pavement
markings, and signal modifications

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRoute 236 and Guinea Road
Intersection Improvements

TBD

Oct-20

TBD

Apr-21

NA NA

NA NA

TBD

Dec-19Design

Land
Acquisition

Utility
Relocation

Construction

S 
c 

h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

On-Hold236

Project Type: Secondary Road

Project Manager: Luo, Caijun

Lead Agency: Fairfax County Department of
Transportation

FC Project No: DOT-000026

Other Project No:

$ 0M $ 0M

District(s): Braddock, Mason

Project funding for study was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is identified.

Scope:

Widen from 4 to 6 lanes, including
streetscape improvements

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRoute 236 Widening from I-495 to John
Marr Drive

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S 
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h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 221

Design-Build50

Project Type: Primary Road

Project Manager: Steinhilber, Will

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000107

Other Project No: UPC 113517

$ 2M $ 2M I-66 Concession Fee

District(s): Braddock, Providence

The final traffic analysis was submitted to VDOT in 2019 and plans were developed for a public hearing. VDOT will be preparing Field Inspection
plans in fall 2020. ROW completion delayed due to recently discovered utility conflicts that will require additional time to relocate. Schedule
adjusted due to impact of utility conflicts and the additional time needed to resolve them.

Scope:

Provide second left turn lane from
westbound Route 50 onto Waples
Mill Road, signal improvements, and
reconfigured eastbound I-66 on
ramp from westbound Route 50

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeRoute 50 / Waples Mill Road
Intersection

Nov-21

May-20

Jan-21

Nov-21

Nov-22

Nov-22

Nov-23

Dec-20

Aug-21

TBD TBD

May-21Design

Land
Acquisition

Utility
Relocation

Construction
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 e
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e

Phase Start Date End Date

Program:

TPP No: 217

Braddock District Project Report for August 2020



Project Status and Details Funding and Schedule

Design686

Project Type: Secondary Road

Project Manager: Roberson, Jeanmarie

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-152-000

Other Project No:

$ 20.5M $ 20.5M NVTA Local

District(s):Dranesville

Project improvements to be in accordance with recommended alternative in final traffic study developed by CPTED. Design services for
surveying, geotechnical, civil, and traffic signalization have been approved. Survey start date was 5/11/20. Schedule will bedeveloped once
survey is completed. Anticipate completion of survey by September 2020.

Scope:

Intersection improvements,
including pedestrian facilities

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeBalls Hill Road and Old Dominion Drive

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 22

Complete123

Project Type: Bicycle/Pedestrian

Project Manager: Fasceski, Jeff

Lead Agency: Fairfax County Department of
Transportation

FC Project No: ST-000005-002

Other Project No:

$ .1M $ .1M 2014 Bonds

District(s):Dranesville

Construction substantially complete 3/3/20.

Scope:

Install Rectangular Rapid Flashing
Beacon (RRFB) and crosswalk on
Chain Bridge Road at Wasp Lane

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeChain Bridge Road at Wasp Lane

Aug-19

NA NA

NA NA

Oct-19 Mar-20

May-18Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 692

Complete689

Project Type: Bicycle/Pedestrian

Project Manager: Turner, Latesa

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-016

Other Project No:

$ 2.5M $ 2.5M C & I

District(s):Dranesville

Construction substantially complete 8/11/20.

Scope:

Construct 5-foot concrete sidewalk
on the southside of Chesterbrook
Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeChesterbrook Road Walkway from
Chesterford Way to Maddux Lane

Feb-19

Sep-17 Dec-17

May-18 Jun-19

May-19 Aug-20

May-15Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 305
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Project Status and Details Funding and Schedule

Project Initiation689

Project Type: Bicycle/Pedestrian

Project Manager: Hojatzadeh, Max

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-071

Other Project No:

$ 1.5M $ 1.5M C & I

District(s):Dranesville

Survey in progress. Survey anticipated to be complete 9/11/20. Schedule to be developed upon survey completion. This projectwill be revised to
incorporate a portion of former project 2G40-088-070, Chesterbrook Road Walkway from North Albemarle Street to Forest Lane, into the scope
depending on the boundaries of local watersheds to be determined during hydraulic design.

Scope:

Construct walkway onsouthside of
Chesterbrook Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeChesterbrook Road Walkway from
Forest Lane to North 41st Street

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 239, 240

Project Initiation689

Project Type: Bicycle/Pedestrian

Project Manager: Hojatzadeh, Max

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-005

Other Project No:

$ 1M $ 1M C & I

District(s):Dranesville

Second survey notification letter mailed 3/18/20. Survey in progress. Survey anticipated to be complete 9/11/20. Schedule tobe developed upon
survey completion. This project will be revised to incorporate a portion of former project 2G40-088-070, Chesterbrook Road Walkway from
North Albemarle Street to Forest Lane, into the scope depending on the boundaries of local watersheds to be determined duringhydraulic
design.

Scope:

Construct walkway on southside of
Chesterbrook Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeChesterbrook Road Walkway from
Maddux Lane to North Albemarle Street

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 107, 239

On-Hold

Project Type: Bicycle/Pedestrian

Project Manager: Wells, Chris

Lead Agency: Fairfax County Park Authority

FC Project No: 2G40-086-011

Other Project No:

$ .2M $ 0M

District(s):Dranesville

Project anticipated to be administered by FCPA.Project funding deferred as part of the TPP update approved by the Board on 12/3/19. Project is
on hold until funding is identified.

Scope:

Improve FCPA fair-weather crossing
to pedestrian bridge

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeCoppermine Crossing to Merrybrook

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

HMSAMS

190.10
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Project Status and Details Funding and Schedule

Project Initiation2525

Project Type: Bicycle/Pedestrian

Project Manager: TBD, To Be Determined

Lead Agency: Fairfax County Department of
Transportation

FC Project No: DOT-000072

Other Project No:

$ .6M $ .3M TBD

District(s):Dranesville

Scope:

Construct walkway on the east side
of Crestview Drive

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeCrestview Drive Walkway from Eldridge
Lane to Builders Road

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 195

Project Initiation2525

Project Type: Bicycle/Pedestrian

Project Manager: TBD, To Be Determined

Lead Agency: Fairfax County Department of
Transportation

FC Project No: DOT-000073

Other Project No:

$ .6M $ .4M TBD

District(s):Dranesville

Scope:

Construct walkway on the west side
of Crestview Drive

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeCrestview Drive Walkway from Ferris
Avenue to Builders Road

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 196

Study

Project Type: Secondary Road

Project Manager: Askarzadeh, Negin

Lead Agency: Virginia Department of
Transportation

FC Project No: 2G40-148-000

Other Project No:

$ 164.9M $ 21M NVTA Local

District(s):Dranesville

Partial funding for feasibility study and preliminary design. Kick-off meeting held by VDOT in April 2019. Conceptual geometric design for two
alternatives is underway. The first geometric design comments review meeting was held 7/7/20. Draft geometric alignments areanticipated by
fall 2020. A PIM is expected in winter 2021.

Scope:

Construct a 4-lane roadway over the
Dulles Toll Road from Sunrise Valley
Drive in Fairfax County to Innovation
Avenue in Loudoun County

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeDavis Drive Bridge

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 12

Dranesville District Project Report for August 2020

completing scope and forwarding for design in FY2023
Project funding was included as part of the TPP update approved by the Board on 12/3/19. Developing schedule for project scoping. Anticipate

completing scope and forwarding for design in FY2023
Project funding was included as part of the TPP update approved by the Board on 12/3/19. Developing schedule for project scoping. Anticipate



Project Status and Details Funding and Schedule

On-Hold123

Project Type: Bicycle/Pedestrian

Project Manager: Bandy, Audra

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-068

Other Project No:

$ 3.5M $ 0M

District(s):Dranesville

Scoping complete.Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding is
identified.

Scope:

Construct walkway on southside of
Dolley Madison Boulevard from
existing walkway east of Buchanan
to Potomac School
Road/Georgetown Pike

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeDolley Madison Boulevard Walkway
from East of Buchanan to Potomac

School Road/Georgetown Pike

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 237

Complete123

Project Type: Bicycle/Pedestrian

Project Manager: Lauretti, Francesco

Lead Agency: Fairfax County Department of
Transportation

FC Project No: AA1400065-12

Other Project No: DCBPA-065; UPC 103262

$ 2.757M $ 2.757M CMAQ

District(s):Dranesville, Providence

Construction substantially complete 4/8/20.

Scope:

Approximately 2,400 LF of multi-use
trail and sidewalk from Dolley
Madison Boulevard/Great Falls
Street to McLean Metrorail Station

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeDolley Madison Boulevard Walkway
from Great Falls Street to McLean

Metrorail Station

Jun-17

Jul-16 Apr-17

Sep-16 Mar-19

Jan-19 Apr-20

Mar-13Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

DCBPA

Construction

Project Type: Transit

Project Manager: Coello, Martha

Lead Agency: Metropolitan Washington
Airports Authority

FC Project No: DOT-000003

Other Project No: UPC 97226

$ 2778M $ 2778M Federal

District(s):Dranesville, Hunter Mill

Bid Packet A (Rail Stations, Systems, and Line) was awarded in May 2013. Notice to proceed was issued in July 2013 with a 60month design-build
schedule. The project is 98% complete. Herndon Station garage is completed.Construction ofInnovation Center Station garage was completed
June 2020. For further information, seehttp://www.dullesmetro.com. Revenue service date will be established by the WMATA Board.
Substantial completion is anticipated by late 2020.

Scope:

Construct six new stations, three in
Fairfax County, and extend Metrorail
from Wiehle Avenue to Ashburn
Station (Route 772) in Loudoun
County

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeDulles Rail Phase 2

Jun-15

Jul-13 Jan-16

Jul-13 Oct-16

Feb-14 TBD

Jul-13Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:
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Project Status and Details Funding and Schedule

On-Hold267

Project Type: Bicycle/Pedestrian

Project Manager: Delmare, Lauren

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-086-006

Other Project No:

$ 5.5M $ 0M C & I

District(s):Dranesville, Hunter Mill

Funded for feasibility study and cost estimates. Study complete. Project on hold until further funding is identified.

Scope:

Pedestrian and bicycle bridge over
Dulles Toll Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeDulles Toll Road/Monroe Street

Sep-17

NA NA

NA NA

NA NA

Nov-16Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

HMSAMS

On-Hold608

Project Type: Secondary Road

Project Manager: Stevens, Daniel

Lead Agency: Fairfax County Department of
Transportation

FC Project No: DOT-000043

Other Project No:

$ 54.3M $ 0M

District(s):Dranesville, Hunter Mill

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project is on hold until funding isidentified. Frying
Pan Road is being analyzed as part of an ongoing VDOT study of the Route 28/Dulles Toll Road/Dulles Greenway interchange which is expected to
be completed in fall 2020.

Scope:

Widen Frying Pan Road to 6 lanes,
including intersection improvements
and pedestrian and bicycle facilities

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeFrying Pan Road Widening from Route
28 to Centreville Road

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 54

Complete193

Project Type: Bicycle/Pedestrian

Project Manager: Nabavi, Seyed

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-087-011

Other Project No:

$ .9M $ .9M NVTA

District(s):Dranesville

Construction substantially complete 4/10/20.

Scope:

700 LF of 10-foot SUP on eastside
Georgetown Pike south of Colonial
Farm Road and 350 LF of 5-foot
sidewalk on eastside of Route 123
and Potomac School Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeGeorgetown Pike and Route 123

Jul-19

Aug-18 Feb-19

NA NA

Sep-19 Apr-20

Apr-17Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 31
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Project Status and Details Funding and Schedule

Study193

Project Type: Bicycle/Pedestrian

Project Manager: Steinhilber, Will

Lead Agency: Fairfax County Department of
Transportation

FC Project No: ST-000024-008

Other Project No:

$ .225M $ .225M OTHER

District(s):Dranesville

This study will determine the feasibility of constructing a ten-foot asphalt trail along Georgetown Pike from Utterback Store Road to Walker
Road. GIS level survey and analysis comparing north and south options is complete. North option is recommended by FCDOT. Working on
revisions to trail alignment, addition of crosswalks, and revised cost estimate based on comments from CPTED, the district office, and the
community. After revisions are complete, next step is to schedule a public meeting.

Scope:

Ten-foot asphalt trail along
Georgetown Pike (Route 193) from
Utterback Store Road (Route 717) to
Walker Road (Route 681)

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeGeorgetown Pike Walkway Phase V
from Utterback Store Road to Walker

Road

Sep-20

NA NA

NA NA

NA NA

Apr-20Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

Project Initiation694

Project Type: Bicycle/Pedestrian

Project Manager: TBD, To Be Determined

Lead Agency: Fairfax County Department of
Transportation

FC Project No: DOT-000076

Other Project No:

$ .4M $ .4M TBD

District(s):Dranesville

Project funding was included as part of the TPP update approved by the Board on 12/3/19. Scoping and initial coordination resuming, and
developing schedule to complete scope which is expected in spring 2021.

Scope:

Construct walkway on west side of
Great Falls Street

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeGreat Falls Street Walkway from
Grande Lane to Haycock Road

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 201

Construction697

Project Type: Bicycle/Pedestrian

Project Manager: Beall, James

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 5G25-060-042

Other Project No:

$ 3M $ 3M 2014 Bonds

District(s):Dranesville

Construction bundled with project ST-000036-003 North West Street sidewalk. Construction 55% complete.

Scope:

Construct approximately 1,400 LF of
sidewalk and curb and gutter along
the east side of Great Falls Street

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeGreat Falls Street Walkway from I-66
Bridge to North West Street

May-19

Dec-17 Jul-18

Jan-19 Aug-19

Aug-19 Jan-21

Oct-15Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 202
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Project Status and Details Funding and Schedule

Land Acquisition924

Project Type: Bicycle/Pedestrian

Project Manager: Wells, Chris

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000005

Other Project No:

$ 14.65M $ 3.739M C & I

District(s):Dranesville

Project incorporated into VDOT East Spring Street Widening project. Board approved agreement for partial construction fundingon 12/3/19.
Schedule adjusted to match VDOT East Spring Street Widening project and current project estimate reflects the cost of VDOT East Spring Street
project which has secured additional funding from other sources. Land acquisition is complete except for one parcel. VDOT central office is
handling the acquisition of a temporary construction easement on the parcel which involves the W&OD trail.

Scope:

Add approximately 2,100-ft of two-
way cycletrack on south side of
Herndon Parkway

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeHerndon Parkway from W&OD Trail to
Fairbrook Drive

Oct-19

Apr-19

May-19

Aug-20

Jul-19

Dec-20

Jun-21

Aug-22

Feb-23

Jul-20

Aug-21

Feb-20

TBD

Apr-17Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

HMSAMS

190.08

Utility Relocation924

Project Type: Bicycle/Pedestrian

Project Manager: Wells, Chris

Lead Agency: Town of Herndon

FC Project No: 2G40-086-005

Other Project No:

$ 5.8M $ .25M C & I

District(s):Dranesville

Project location in Town of Herndon and being administered by the Town. Project adds new mid-block signalized crosswalk. Project incorporated
into larger project which includes bus bays and driver drop-off lanes funded by other sources. Current project estimate reflects overall project
cost and total funding reflects Fairfax County contributions for signalized crosswalk improvement. Utility relocations progressing slowly. Schedule
adjusted due to delays coordinating relocations with several utility companies simultaneously.

Scope:

Install mid-block signalized
crosswalk

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeHerndon Parkway/Herndon Metro
Entrance North

Mar-18

Jun-20

Jan-21

May-20

Dec-20

May-18 Dec-19

Jan-20

Jun-21

Apr-17Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

HMSAMS

190.03

Design-Build495

Project Type: Interstate

Project Manager: Xiong, Yuqing

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000096

Other Project No: UPC 113414

$ 500M $ 500M Federal, State, Private

District(s):Dranesville, Providence

NEPA process began June 2018 and two public meetings held in 2018 and 2019. Project team has been coordinating with FCDOT andDPWES
regarding trails and stormwater management along the corridor. Bi-state agreement between Virginia and Maryland was announced in
November 2019 to rebuild the American Legion Bridge and expand beltway tolling. The public hearing scheduled in March 2020 was rescheduled
to fall 2020 due to the COVID-19 pandemic. The public comment period is continuing and the deadline has been extended until further notice.

Scope:

Extend Express Lanes approximately
3.5 miles along I-495 between the
Route 123 interchange and the
Maryland state line at the American
Legion Bridge

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeI-495 Express Lanes Northern Extension

TBD

TBD TBD

TBD TBD

Feb-21 Nov-24

Apr-18Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e
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 u

 l 
e

Phase Start Date End Date

Program:

TPP No:
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Project Status and Details Funding and Schedule

Design-Build66

Project Type: Interstate

Project Manager: Xiong, Yuqing

Lead Agency: Virginia Department of
Transportation

FC Project No: DOT-000016

Other Project No: UPC 108424, 110629

$ 125M $ 125M Federal, State

District(s):Dranesville

The I-66 EB widening project and W&OD Trail bridge over Lee Highway are progressing on-schedule and are expected to open by the end of
2020. Crews are working on the last stages of widening/shoulder paving on I-66 behind the temporary concrete barrier. The direct access ramp
to West Falls Church Metrorail Station is scheduled to be complete in mid-2021. Noise wall construction is still ongoing along both EB and WB
I-66.

Scope:

Widen I-66 eastbound between the
Dulles Connector Road and Fairfax
Drive, including building new W&OD
bridge and direct access to West
Falls Church Metrorail Station

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeI-66 Inside the Beltway Eastbound
Widening Project

May-19

Dec-21

Oct-21

Jun-18 Dec-19

Jun-18 Dec-19

Jun-18

Feb-16Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

Project Initiation695

Project Type: Bicycle/Pedestrian

Project Manager: Askarzadeh, Negin

Lead Agency: Developer

FC Project No: DOT-000077

Other Project No:

$ .3M $ .3M Developer

District(s):Dranesville

An 8-foot asphalt walkway will be constructed by the developer. Development plan approved on 2/14/17. First subdivision plans weredistributed
to the county in December 2019. The subdivision plan was disapproved in January 2020. The resubmission of subdivision plans is expected in late
summer 2020. Construction schedule to be determined once subdivision plans receive county approval.

Scope:

Construct walkway on the north side
of Idylwood Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeIdylwood Road Walkway from
Friendship Lane to Stephanie Marie

Drive

NA

Sep-20

TBD

NA NA

NA NA

TBD

NADesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 203

Complete847

Project Type: Bicycle/Pedestrian

Project Manager: Marsh, Dennis

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-086-012

Other Project No:

$ .425M $ .425M C & I

District(s):Dranesville

Construction substantially complete 3/19/20.

Scope:

Construct approximately 310 LF of
8-foot concrete sidewalk on east
side of Innovation Avenue from
Innovation Metrorail Station to
Dulles Green Boulevard

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeInnovation Avenue/Rock Hill Road to
Innovation Center Metrorail Station

Nov-19

Apr-20

Mar-20

Nov-18 Nov-19

NA NA

Dec-19

Nov-17Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

HMSAMS

190.11
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Project Status and Details Funding and Schedule

Complete

Project Type: Transit

Project Manager: Coello, Martha

Lead Agency: Capital Facilities, DPWES

FC Project No: TF-000021-001

Other Project No:

$ 52M $ 52M NVTA Local, C & I, EDA
Bonds

District(s):Dranesville

All inspections have been completed and the Non-Residential Use Permit (Non-RUP) was issued in June 2020. Punch list work continues. The
garage will be opened for public use with the beginning of Silver Line Phase 2 revenue service.

Scope:

An approximately 2,030 space
parking structure, bus bays, bike
room, Kiss-and-Ride, and Metrorail
station pedestrian connection for
the Metrorail Silver Line

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeInnovation Center Metrorail Station
Parking Garage

Aug-16

Mar-20

Jun-20

Jan-13 Oct-15

TBD TBD

Dec-16

Nov-14Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e
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 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 20038

Construction

Project Type: Bicycle/Pedestrian

Project Manager: Dresser, John

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-086-007

Other Project No:

$ 1.25M $ 1.25M C & I

District(s):Dranesville

Final construction package was submitted to UDCD on 2/10/20. Pre-construction meeting was held 4/28/20. Construction NTP issued 5/4/20.
Construction is 50% complete. VDOT agreed to accept maintenance responsibility for the HAWK signal. Completion date was revised due to
delays in signal and light pole equipment deliveries.

Scope:

600 LF of multi-purpose, lighted trail
from the Arrowbrook Development
to Sunrise Valley Drive. HAWK Signal
installation across Sunrise Valley
Drive.

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeInnovation Center to Arrowbrook

Dec-19

Sep-20

Apr-21

Nov-18 Nov-19

Dec-18 Apr-19

Feb-20

Jun-17Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

HMSAMS

190.06

Project Initiation

Project Type: Bicycle/Pedestrian

Project Manager: Shahnaj, Sonia

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-086-016

Other Project No:

$ 8.81M $ 8.81M C & I

District(s):Dranesville

Study complete. Project funding was included as part of the TPP update approved by the Board on 12/3/19. Project scoping in progress and will
be forwarded to TDD for design in fall 2020.

Scope:

Add shared-use path and lighting
between Innovation Center
Metrorail Station, Farougi Court,
and Apgar Place

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeInnovation Station North Side
Neighborhood Access

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No:

HMSAMS

190.15
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Project Status and Details Funding and Schedule

Complete695

Project Type: Bicycle/Pedestrian

Project Manager: Turner, Latesa

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-017

Other Project No:

$ 1.61M $ 1.61M C & I

District(s):Dranesville

Construction substantially complete 3/27/20.

Scope:

Construct 6-foot concrete sidewalk
on north side of Kirby Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeKirby Road Walkway from Birch Road to
Ivy Hill Drive

Nov-18

Apr-20

Mar-20

Feb-17 Sep-17

NA NA

Feb-19

Mar-15Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 143

Bid Advertisement695

Project Type: Bicycle/Pedestrian

Project Manager: Turner, Latesa

Lead Agency: Fairfax County Department of
Transportation

FC Project No: ST-000036-010

Other Project No:

$ 1.2M $ 1.2M 2014 Bonds

District(s):Dranesville

Second final plans submitted for review 5/4/20. VDOT permit application submitted 7/8/20 and received 8/7/20. CenturyLink completed
relocations except for manhole to be adjusted to grade during walkway construction. Washington Gas relocations complete. Schedule adjusted
due to additional time required to complete utility relocations and to obtain final design approval. Project construction bundled with Project
ST-000036-011 Kirby Road Walkway- Halsey Road to Franklin Avenue.

Scope:

Construct approximately 520 LF of
concrete sidewalk, including curb
and gutter, along the south side of
Kirby Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeKirby Road Walkway from
Chesterbrook Elementary School to

Halsey Road

Mar-20

Jul-20

Apr-20

Sep-20

Dec-20

Jun-21

May-20

Jul-20

Dec-18 Apr-19

Aug-19

Apr-16Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 140

Design695

Project Type: Bicycle/Pedestrian

Project Manager: Turner, Latesa

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-069

Other Project No:

$ 2.5M $ 2.5M C & I

District(s):Dranesville

Advanced pre-final submission received 5/29/20. Pre-final design plans distributed for review 7/27/20. VDOT has initiated a signal project at the
intersection of Kirby Road and Chesterbrook Road; coordination is ongoing. Utility relocation design in progress.

Scope:

Construct approximately 1,300 LF of
5-foot concrete sidewalk along the
east side of Kirby Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeKirby Road Walkway from
Chesterbrook Road to Mori Street

Apr-21

Jun-21

May-20

Nov-20

Apr-21

Jan-21

Dec-20

Jun-21

Jul-21

Jul-21 Jun-22

Mar-18Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 238
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Project Status and Details Funding and Schedule

Bid Advertisement695

Project Type: Bicycle/Pedestrian

Project Manager: Turner, Latesa

Lead Agency: Fairfax County Department of
Transportation

FC Project No: ST-000036-011

Other Project No:

$ 1.65M $ 1.65M 2014 Bonds

District(s):Dranesville

Washington Gas utility relocations in progress. Second final plans submitted for review 5/4/20. VDOT permit application submitted 7/1/20 and
permit received 7/14/20. VPDES permit application submitted to LDS on 7/8/20. Schedule adjusted due to additional time required to complete
utility relocations and to obtain final design approval. Project construction bundled with Project ST-000036-010 Kirby Road Walkway-
Chesterbrook Elementary School to Halsey Road.

Scope:

Construct approximately 1,300 LF of
concrete sidewalk, including curb
and gutter, along the south side of
Kirby Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeKirby Road Walkway from Halsey Road
to Franklin Avenue

Mar-20

Jul-20

Apr-20

Sep-20

Dec-20

Jun-21

May-20

Jul-20

Dec-18 Aug-19

Aug-19

Apr-16Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 141

Complete695

Project Type: Bicycle/Pedestrian

Project Manager: Turner, Latesa

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-018

Other Project No:

$ 1.565M $ 1.565M C & I

District(s):Dranesville

Construction substantially complete 3/27/20.

Scope:

Construct 6-foot concrete sidewalk
on north side of Kirby Road

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeKirby Road Walkway from Ivy Hill Drive
to Corliss Court

Nov-18

Apr-20

Mar-20

Feb-17 Jun-17

NA NA

Feb-19

Mar-15Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 142

On-Hold695

Project Type: Secondary Road

Project Manager: TBD, To Be Determined

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-087-013

Other Project No:

$ 10.7M $ 0M

District(s):Dranesville

Project funding was deferred as part of the TPP update approved by the Board on 12/3/19. Project on hold until funding is identified.

Scope:

Improve intersection safety and
geometry including extension of
turn lanes and additional pedestrian
facilities

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeKirby Road/Old Dominion Road

TBD

TBD TBD

TBD TBD

TBD TBD

TBDDesign

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e
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 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 33
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Project Status and Details Funding and Schedule

Study694

Project Type: Secondary Road

Project Manager: Stevens, Daniel

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-087-014

Other Project No:

$ 17.6M $ .144M NVTA Local

District(s):Dranesville

Four alternatives were developed with a high-level screening process and presented at a community meeting in May 2018. Two alternatives
advanced for detailed traffic analysis and plan development, and were presented in June 2019. Schedule adjusted due to need for additional
public involvement following meeting in June 2019. Public information meeting expected to be held in September 2020 concerning final
proposed alternative. Study anticipated to be completed October 2020.

Scope:

Alternatives analysis to improve
traffic flow and safety, add
pedestrian crosswalks

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeLewinsville Road and Spring Hill Road

Aug-20

Oct-20

TBD TBD

TBD TBD

TBD TBD

Jan-17Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 34

Design2724

Project Type: Bicycle/Pedestrian

Project Manager: Zahirieh, Shahla

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-044

Other Project No:

$ .7M $ .7M C & I

District(s):Dranesville

Second pre-final design in progress. Final project plats complete. LAD NTP on hold until second pre-final plan submission. Project scope was
expanded to address drainage complaints from the neighborhood. An existing drainage pipe will be upgraded from 27-inch to 36-inch to ensure
adequate capacity. Coordination with Washington Gas and Fairfax Water is underway.

Scope:

Construct approximately 870 LF of
5-foot concrete sidewalk along the
east side of Lisle Avenue

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeLisle Avenue Walkway from Griffith
Road to Peabody Drive

Apr-21

Mar-21

Jun-21

Aug-20 Mar-21

Jan-21

May-21 Feb-22

Aug-18Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e

 d
 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 147

Design650

Project Type: Bicycle/Pedestrian

Project Manager: Dresser, John

Lead Agency: Fairfax County Department of
Transportation

FC Project No: 2G40-088-025

Other Project No:

$ 4M $ 4M C & I

District(s):Dranesville

Scope changes include the addition of new crosswalks and refuge islands, adding a buffer strip, and adding a walkway along the school frontage.
The second intermediate design plans were distributed for review 3/6/20. VDOT review comments for the second intermediate design were
received 4/30/20. Utility relocation coordination in progress. Advance pre-final plans received 7/27/20 are under review.

Scope:

Provide 2,300 LF of 8-foot wide
asphalt walkway on south side of
Magarity Road, and 250 LF on north
side at school.

Route Number Status Current
Estimate

(Mil $)

Total
Funding
(Mil $)

Funding TypeMagarity Road from Ware Road to
Peabody Drive

Nov-21

Feb-21 Oct-21

Nov-21 Mar-22

Apr-22 Apr-23

Sep-17Design

Land
Acquisition

Utility
Relocation

Construction

S
 c

 h
 e
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 u

 l 
e

Phase Start Date End Date

Program:

TPP No: 150
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